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CMA Exchange Projects -Quarterly Status Report

Board Agenda ltem 6.3.1
Meeting Date: March 23, 2006

February 2006
CMA
Exchange Exchange Exchange Amount Rec'd Amo_u:}t Estimated Agreement
Index Project Sponsor Project Fund Amount (as of 1/30/06) Remaining | Payback Date Status ' Notes
) Source {to be rec'd) | (full amount) atus
Number
1 Ex 1 AC Transit Bus Rehabilitation STIP-RIP $ 2018250018 20182514 |8 - Done E
2 EX 2 AC Transit Bus Component Rehab STP $ 400000018 4,000000|8% - Done E
3 Ex3 AC Transit Bus Component Hehab STIP-RIP $ 4,500,000 $ 4,500,000 12/31/08 D
4 Ex 4 BART Seismic Retrofit STIP-RIP | $  8,100,0001% 8,100,0001% - Done E
Sent Berkeiey a draft
5 Ex5 Berkeley Street Resurfacing STP $ 275,000 $ 275,000 12/31/07 D agreement
6 Ex 8 Dublin Tassajara Interchange STIP-RIP 5 4,230,000|% 423000018 - Done E
7 Ex7 Fremont Street Rehabilitation STIP-RIP $ 21969001% 21969001 % - Done E
Preparing a draft
8 Ex 8 Fremont Street Resurfacing StP 3 858,000 $ 858,000 12/31/07 D agreement for Fremont
Agreement will follow
9 Ex 14 Fremornt Street Overlay -13 Segments STP & 1,423,000 $ 1,423,000 12/31/08 N adoption inte TIP
10 Ex9 Livermore Isabel Interchange STIP-RIP $ 36000001$% 360000018 - Dong E
11 Ex 10 MTC East Dublin County BART STP $ 750,000 1 $ 750,000 | $ - DBone E
UG Intermodat Station
12 Ex 11 Union City {Exch 1) STIP-TE % 2,727,000 $ 2,727,000 6/30/08 N Pending 2006 STIP
UC Intermodai Station
13 Ex12 Union Gty {Exch 2} STiP-RIP $ 2,283,000 $ 2,283,000 6/30/11 N Pending 2008 STIP
UC Intermodait Station
14 Ex13 Union Gity {Exch 3} STiP-RBIP % 4,004,000 % 4,004,000 12/3110 N Pending 2006 STIP
Totals:{ $ 59,129,400 | % 43,059,414 % 16,070,000
Notes:

'E= Agreement Executed

A = Agreement Amendment in Process
D = Agreement in Draft Form
N = Agreement Not Initiated
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